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PART 1: INTRODUCTION 
 

Local Development Plan Review 

 
1.1 A full review of the Blaenau Gwent Local Development Plan 
2006-2021 (adopted November 2012) has been undertaken, the 
findings of which are set out in the LDP Review Report. The Review 
Report provides an overview of the issues that have been 
considered as part of the full review process and subsequently 
identifies changes that are likely to be needed to the LDP.  It 
concludes by recommending that the LDP is revised following the 
full revision process. 
 
1.2 The adopted Blaenau Gwent Local Development Plan 
(November 2012) remains extant and will continue to provide the 
policy framework for the determination of planning applications 
while the Revised LDP is being prepared.  This will remain in force 
until the 31st December or on adoption of a revised LDP, if sooner. 
  

Purpose of a Delivery Agreement 
 

1.3 This document sets out how people will be given the 
opportunity to influence future development in Blaenau Gwent.  It 
will explain how and when people will be involved and consulted in 
developing new planning policy for the area. 
 
1.4 Planning is about ensuring people: live in decent homes; in 
clean and safe neighbourhoods; with access to parks, countryside 
and other public spaces.  Planning is also about securing enough 
sites for industry, offices, shops, community facilities, sports and 
leisure, to make sure there are enough job opportunities and to 
help create a better Blaenau Gwent.  

1.5 This Delivery Agreement is split into two parts: 
 
The Timetable for producing the revised LDP: This provides an 
indication of when different stages of plan preparation will take 
place. Definitive dates are provided up to the deposit stage and 
indicative dates for later stages. This section also covers how we 
intend to monitor the delivery agreement and the revised plan. 
 
The Community Involvement Scheme covers how we intend to 
involve the community in the preparation of the Local 
Development Plan. It outlines the Authority’s principles of 
community engagement; its approach in relation to who, how and 
when we intend to engage with the community and stakeholders, 
how we will respond to representations and how these 
representations will inform later stages of plan preparation.  
 
1.6  The Council is required to prepare a Draft Revised Delivery 
Agreement.  In developing the Draft Revised Delivery Agreement 
the Council needs to: 

 Revise and update the existing Delivery Agreement; 

 Seek the views of selected key stakeholders on the draft 
document ; 

 Secure full Council approval for the draft revised Delivery 
Agreement; 

 Submit to the Welsh Government for agreement;  

 Revise, where required, following response from Welsh 
Government; 

 Publish on the Council website; and  

 Review the Delivery Agreement on a regular basis. 
 

Preparation of the Revised LDP 
 

http://www.blaenau-gwent.gov.uk/fileadmin/documents/Resident/Planning/Review_Report.pdf
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1.7 In preparing the revised LDP the Council aim to achieve the 
following objectives:  

 undertake an integrated sustainability appraisal into the plan 
making process in order to facilitate sustainable development 
where the seven well-being goals and 5 ways of working have 
been integral in the process;  

 secure early and effective community involvement to enable 
the consideration of wide ranging views and the building of a 
broad consensus;  

 deliver a fast and responsive approach to plan-making;  

 produce a plan that is strategic, concise and distinctive in 
setting out how the County Borough will develop and change; 
and  

 deliver sustainable development based on a clear 
understanding of infrastructure requirements, availability of 
resources, viability and market factors. 

 
1.8  The preparation of the revised LDP will have regard to 
relevant legislation policies and other initiatives at the European; 
national, regional and local level. The newly adopted Blaenau 
Gwent Local Well-being Plan (LWBP) will be of particular 
importance at the local level. The LWBP relates to the economic, 
social, environmental and cultural well-being of Blaenau Gwent and 
will have clear links with the LDP where it relates to land use 
planning. 
 

The Sustainability Appraisal (SA) & Strategic Environmental 
Assessment (SEA)  
 
1.9  A Sustainability Appraisal (SA) incorporating Strategic 
Environmental Assessment (SEA) is a statutory requirement of LDP 
preparation, in order to assess the environmental, social and 

economic implications of the plan’s strategy and policies. The 
SA/SEA process is utilised to ensure that policies in the LDP reflect 
sustainable development principles and take account of the 
significant effects of the plan on the environment. SA, incorporating 
SEA, was an iterative process throughout the preparation of the 
adopted LDP and is reflected in the Plan’s proposals and policies. 
 
1.10 The Council will undertake an integrated SA/SEA of the 
revised LDP where the seven well-being goals and 5 ways of 
working have been integral in the process.  In doing so, the Council 
will work closely with the environmental consultation bodies – 
NRW and Cadw – as required under the SEA regulations. 
 
1.11 There will be the opportunity for involvement at the various 
stages of the development of the SA/SEA and this is shown in the 
tables on pages 17-23.   
 
1.12 The SA, incorporating the SEA will be undertaken as follows: 

 A Sustainability Scoping Report – will identify the existing 
sustainability issues in Blaenau Gwent and provide baseline 
information along with a review of plans, policies, 
programmes and strategies.  The existing SA indicators and 
objectives will be revised and updated as necessary.  A 
revised Sustainability Framework will be produced. 

 An Initial Sustainability Appraisal Report (ISAR) – will predict 
and evaluate the effects of the LDP options, spatial strategy 
and strategic policies on the social environmental and 
economic objectives as set out in the Scoping Report.  The 
ISAR will be published at the same time as the Preferred 
Strategy and updated when the revised Deposit LDP is 
prepared. 
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 A Final Sustainability Appraisal Report (SAR) – will bring 
together all elements of the SA and take into account the 
binding recommendations of the Planning Inspector.  The 
Final SAR will be published following receipt of the Inspectors 
Report. 

 A Sustainability Appraisal Adoption Statement – will be 
published to explain how the sustainability considerations 
and the Sustainability Assessment have been taken into 
consideration in the production of the revised LDP. 

  

Habitats Regulations Assessment 
 

1.13 In accordance with the Habitats Directive 92/43/EEC, the 
impacts of any land use Plan on the conservation objectives of a 
European Site are to be assessed by means of an Appropriate 
Assessment.  Though there are no European Sites within the 
borough there are a number in the wider area that development 
may impact upon.  It is intended that the process will run 
concurrently with the plan making process and form an iterative 
part of plan preparation. 
 
1.14 There are two stages of Habitat Regulation Assessment: 

 Screening 

 Habitat Regulations Assessment 
 

Evidence 
 

1.15 As outlined in the Updated Background Papers there is a 
need to update and undertake various evidence base assessments 
throughout the preparation of the revised LDP. At this stage it is 
envisaged that this will include: 

 Housing Market Assessment 

 Population and Household Projections 

 Affordable Housing Viability Assessment 

 Sustainable Settlement Hierarchy 

 Settlement Boundary Review 

 Retail Needs Assessment 

 Employment Land Review 

 Open Space Assessment 

 Renewable Energy Assessment 
 
This is not a definitive list and additional evidence base 
requirements may emerge as the plan revision progresses. 
 

Well-being of Future Generations Act 

 
1.16 The Well-being of Future Generation (Wales) Act (WBFG) 
gained Royal Assent in April 2015. The Act aims to make a 
difference to the lives of people in Wales in relation to the seven 
well-being goals and also sets out five ways of working. The seven 
well-being goals relate to: a prosperous Wales; a resilient Wales; a 
healthier Wales; a more equal Wales; a Wales of cohesive 
communities; a Wales of vibrant culture and Welsh language; and a 
globally responsible Wales. The five ways of working are long-term, 
integration, involvement, collaboration and prevention. As a 
requirement of the Act a Local Well-being Plan (LWBP) must be 
produced. The Blaenau Gwent LWBP has been published and has 
clear links to the LDP. Both the WBFG Act and the LWBP will be 
considered fully throughout the preparation of the revised LDP. The 
Well-being Assessment will form part of the evidence base of the 
revised Plan.  
 

Tests of Soundness 
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1.17 Soundness is an integral part of the Development Plan 
system and this will be important in demonstrating whether the 
Local Development Plan shows good judgement and whether it is 
appropriate.  The Council must submit the revised LDP to the Welsh 
Government for examination. An independent Inspector will be 
appointed by Welsh Government to undertake an examination to 
determine whether the Plan is fundamentally sound. 
 
1.18 The Inspector will assess whether the preparation of the 
plan has been undertaken in accordance with legal and regulatory 
procedural requirements, and complies with the Community 
Involvement Scheme.  The Inspector must also decide whether the 
Plan meets the three tests of soundness. 
Test 1 – Does the plan fit? (i.e. is it clear that the LDP is consistent 
with other plans); 
Test 2 – Is the plan appropriate? (i.e. is the plan appropriate for the 
area in light of evidence?); and 
Test 3 – Will the plan deliver? (i.e. is it likely to be effective?). 

 
1.19 The conclusions reached by the Inspector will be binding 
and, unless the Welsh Government intervenes, the Council must 
accept the changes required by the Inspector and adopt the revised 
LDP. 
 

Candidate Sites 
 

1.20 The Development Plan system requires the authority to give 
early consideration to engagement with developers, landowners 
and the public on potential sites to be included within the Local 
Development Plan.  The aim of this is to avoid substantial numbers 
of additional sites coming forward at the examination stage and 
also to ensure that the preferred strategy is deliverable. 
 

1.21 The Authority intends to write to all those identified on the 
consultation list (See Appendix 1) to give them the opportunity to 
identify and promote any areas of land they consider suitable for 
housing, employment, retail, leisure and recreation, waste, 
transport, and community facilities.  
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2.0 PART 2: TIMETABLE 
 

Timetable for Delivery 

 
2.1 The Council has established a timetable summarising the 
key stage in plan preparation (Table 1), which while challenging, 
provides a realistic timeframe for preparation of the revised LDP 
having regard to the resources available.  In preparing the 
timetable, regard has been given to the Welsh Government’s 
expectation that a revised plan must be prepared within 3 years 
and 6 months.  
 
2.2 Table 1 is split into definitive and indicative stages: 

 

Definitive Stages - This part of the timetable is under the direct 
control of the Council and therefore target dates, whilst challenging 
are considered realistic. This part of the timetable is up to the 
statutory deposit stage  

 
Indicative Stages - Beyond the statutory deposit stage, stages are 
increasingly dependent on extraneous factors (e.g. number of 
representations received, the number of hearing sessions required, 
time taken to receive the Inspector’s Report) over which the 
Council has less control. 
 

2.3 A detailed project plan outlining the timescale for each of 
the stages of plan preparation is included in Appendix 2. 
 
 
 
 
 
 

Table 1: Summary of Timetable for the LDP Process 

Stage Timescale 
Definitive  From To 

Revise Delivery 
Agreement 

May 2018 October 2018 

Council Approval October 2018 
Submission to WG October 2018 

Pre-Deposit 
Participation 

October 2018 October 2019 

Update evidence base 
Hold participation events 
Prepare Initial SA and HRA Reports 
Prepare Preferred Strategy  
Political Reporting on Preferred Strategy  

Pre-Deposit Public 
Consultation 

November 2019  September 2020 

Consultation on Preferred Strategy – 6 week 
consultation 
Prepare Report of Consultation 
Prepare Deposit Plan and update SA/HRA 
Political reporting of Draft Deposit Plan  

Statutory Deposit of 
Proposals 

October 2020 March 2021 

Consultation on Deposit Plan – 6 weeks 
Prepare responses to comments  
Political reporting of responses  

Indicative 

Submission of LDP for 
Examination 

Spring 2021 

Examination and 
receipt of Inspector’s 
Report 

Autumn 2021 
 

Publication of 
Inspectors Report 

Winter 2021-2022 

Adoption Spring 2022 
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Management of the LDP Process 
 
2.4 The Development Services Manager will be responsible for 
the overall delivery of the LDP and the Team Manager 
Development Plans will be responsible for the day-to-day 
management of the process.  The Development Plans Team will 
lead in the preparation and delivery of the revised LDP with 
Member engagement and political reporting at appropriate stages. 
 
2.5 The existing staff resources are set out in Table 2 below, 
approximately 75% of officer time will be dedicated to the LDP to 
account for day to day involvement in liaison with development 
management, monitoring of the existing LDP and the need for 
regional working.  Additional time will be dedicated by the 
Development Services Manager to the efficient delivery of the 
revised LDP. It will also be necessary to call upon staff resources 
from other internal departments to assist in undertaking various 
evidence base updates/ assessments.  This is likely to include 
officer support from Development Management, Heritage, 
Housing, Highways, Economic Development, Green Infrastructure, 
Education, Estates and Democratic Services. 
 
Table 2: Development Plans Team Staff Resources 

Officer Job Title Number of Posts 

Development Plans Manager 0.5 (Also responsible for Building 
Control) 

Team Leader – Development 
Plans 

0.9 (reduced hours) 

Planning Policy Assistant 1 

 
2.6 The Delivery Agreement has been prepared on the basis of a 
revised Blaenau Gwent Local Development Plan. However it is 

considered that collaboration with neighbouring authorities will be 
fundamental to the preparation of the revised LDP, particularly 
with regard to a joint evidence base.  
 
2.7 The Council recognises that additional professional 
specialist services will also be required to progress and establish a 
robust evidence base to inform the revised LDP. Whilst it is 
anticipated that a considerable amount of evidence base work will 
be undertaken by Blaenau Gwent officers the use of external 
consultants is likely to be necessary in relation to 
technical/specialist elements of the evidence base. An initial 
assessment has been carried out of the elements of plan 
preparation that are likely to require external consultant input and 
financial resources have been secured accordingly.  
 
2.8 Blaenau Gwent, Torfaen and Monmouthshire Local Planning 
Authorities have identified a number of topic areas where studies 
could be commissioned jointly.  
 
2.9 A sufficient budget will be made available to progress the 
revised LDP to adoption within the prescribed timetable. This is 
anticipated to cover expenditure relating to all elements of 
preparation of the revised LDP and the Independent Examination. 
 

Risk Management and Analysis 
 
2.10 While the timetable for preparation of the revised LDP is 
realistic, it is acknowledged that it will also be challenging.  It is 
recognised that there are a number of factors that could result in 
plan preparation deviating from the proposed timetable.  The 
timetable consequently allows for flexibility through a degree of 
tolerance of up to 3 months delay, before a formal revision to the 
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Delivery Agreement is required. Appendix 3 sets out a risk 
assessment including a number of potential issues that could cause 
difficulties in keeping to the proposed timetable, together with the 
Council’s proposed approach to managing them.  
 

Supplementary Planning Guidance 
 
2.11 The revised LDP will contain sufficient policies to provide 
the basis for determining planning applications.  However, SPG has 
an important supporting role in providing more detailed or site 
specific guidance on the way in which LDP policies will be applied.  
While SPG does not form part of a development plan it should be 
derived from and be consistent with the relevant LDP.  The SPG 
should also be clearly cross referenced to the policies and proposals 
it supplements. 
 
2.12 A total of 9 Supplementary Planning Guidance documents 
have been prepared and adopted to support existing LDP policies. 
The SPGs cover the following topic areas: 

 Householder Design Guidance 

 Model Design Guide for Wales Residential Development 

 Access, Car Parking and Design 

 Hot Food and Drink Uses in Town Centres 

 Shopfronts and Advertisements 

 Planning Obligations 

 Heads of the Valleys - Smaller Scale Wind Turbine 
Development – Landscape and Sensitivity and Capacity 
Study 

 Planning Guidance for Smaller Scale Wind Turbine 
Development - Landscape and Visual Impact Assessment 
Requirements 

 Nature Conservation Planning Guidance for Small Scale 
Wind Energy 

 
2.13 It is anticipated that the SPG topics listed above will 
continue to be necessary and relevant, and so will be carried 
forward with any amendments necessary to support the revised 
LDP, and/or the updated evidence base. 
 
2.14 It should nevertheless be noted that SPG to the LDP cannot 
be formally adopted until after the Inspector’s Report has been 
received and it is clear that there are no changes to the policy 
approach set out in the revised plan. It is anticipated that a Green 
Infrastructure SPG will be prepared and consulted on in parallel 
with the revised LDP. 

 
Monitoring and Review 
 
2.15 The Council will monitor and review the effectiveness of the 
Delivery Agreement at each stage of the Local Development Plan 
preparation process.  This will establish whether the Council is 
meeting its objectives in terms of public engagement in the process 
and whether or not timescales are being met. 
 
2.16 An updated timetable will be submitted to Welsh 
Government following the Deposit stage. This will provide certainty 
of the timescales for the remaining stages (i.e. replacing ‘indicative’ 
with definitive stages).  The Council will redefine the indicative 
timetable within three months of the close of the formal 6-week 
deposit period and submit it to the Welsh Government for 
agreement. 
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2.17 Other stages when the contents of the Delivery Agreement 
will be reviewed are: 

 If the process falls significantly behind schedule, i.e. 3 months 
or more; 

 If any significant changes are required to the Community 
Involvement Scheme; 

 Following the publication of any relevant new 
regulations/guidance from EU/UK/Welsh Government with a 
direct bearing on the Plan preparation process;  

 If there are any major changes of circumstances that materially 
affect the assumptions, evidence, policies or proposals 
contained in the Plan; and 

 If there are any significant changes in the resources which are 
available to undertake the Plan preparation. 

 
2.18 The review of the Delivery Agreement will require further 
consultation with consultees, and a renewed Welsh Government 
agreement. 
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PART 3: COMMUNITY INVOLVEMENT SCHEME (CIS)  
 

The Council’s Approach 
 

3.1 The Community Involvement Scheme (CIS) sets out how the 
Council proposes to proactively involve the community and 
stakeholders in the preparation of the revised LDP. One of the aims 
of the LDP system is that plan production is based on effective 
community involvement in order that a range of views can be 
considered as part of a process of building a wide consensus on the 
plan’s strategies and policies.  
 

3.2 The five ways of working prescribed by the Well-being of 
Future Generations (Wales) Act are integral to the Community 
Involvement Scheme, namely long-term; integration; involvement; 
collaboration; and prevention. The CIS describes the ways in which 
the community can influence the LDP at different stages of the plan 
preparation process. The Council has also prepared a timetable for 
the production of a LDP (see Part 2, Table 1 and Appendix 2) which 
should be read in conjunction with the CIS. 
 
3.3 Blaenau Gwent County Borough Council’s core vision set out 
in the Corporate Improvement Plan “Proud Heritage, Stronger 
Communities, Brighter Future”. This is intrinsically linked to land 
use planning and is therefore key to the delivery of the LDP. 
Accordingly the CIS is based on Blaenau Gwent County Borough 
Council’s five core values of: Proud and Ambitious, Trust and 
Integrity, Working Together, Raising Aspirations and Fair and 
Equitable. The key priorities from the Council’s Corporate Plan that 
support the development of the LDP are: Strong and 
Environmentally Smart Communities; and Economic Development 
and Regeneration.  
 

3.4 Blaenau Gwent County Borough Council is also committed 
to ensuring the ten national principles for public engagement in 
Wales are utilised. Public engagement in the preparation of the 
revised LDP will take place in accordance with the guidelines set 
out in this CIS. The Council recognise that community engagement 
must be designed to make a difference, the main objectives for 
involving the community in the LDP preparation are based on the 
ten national principles and can be identified as: 

 Engagement is effectively designed to make a difference to 
involve people at the earliest opportunity, in time to shape 
plan preparation work;  

 To encourage and enable everyone affected to be involved, if 
they so choose; 

 Engagement is planned and delivered in a timely and 
appropriate way to ensure that the process is easy to 
understand for everyone within a reasonable timescale and 
using the most suitable methods; 

 Communicate and work with relevant partner organisations to 
ensure that people’s time is used effectively and efficiently; 

 The information provided is appropriate and understandable 
so that people are well placed to take part in the engagement 
process; 

 To make it easier for people to take part because any barriers 
for different groups of people are identified and addressed; 

 To enable people to take part effectively engagement 
processes should try to develop the skills, knowledge and 
confidence of all participants; 

 To provide two way dialogue with participants by responding 
to comments received and publishing the Council’s response in 
a report of consultation; and  

 Learn and share lessons to improve the process of engagement 
throughout the process. 
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Who will we involve? 
 
3.5 Effective involvement of people and communities and 
collaboration with other organisations are two of the five ways of 
working set out in the Well-being Future Generations Act and are 
key aspects of preparing the revised LDP. Who we will seek to 
involve in the revised LDP process is set out below:  
 
Individuals who have registered an interest through the LDP 
database 
 
3.6 Throughout the adopted LDP process, a database was 
maintained to include members of the public, interested persons 
and any individual organisations who requested to be kept 
informed at each stage of the LDP process. The Council will use the 
database for the revised LDP as a starting point to involve and 
inform individuals throughout the LDP revision process. Anyone can 
request for their details to be included or removed from the 
database. Anyone who makes representations at any of the stages 
of the revised LDP will be automatically added to the database in 
order for them to receive updates on progress and allow them to 
be adequately informed of further opportunities to participate at a 
later date. It should be noted that the General Data Protection 
Regulation (GDPR) came into force in May 2018. By commenting on 
the LDP, individuals and stakeholders give their consent for their 
details to be held by the Council throughout the LDP revision 
process and for a period of 6 years following adoption.  
 
3.7 If you wish for your details to be added to the revised LDP 
database, please contact the Planning Policy Team by email, phone 
or in writing using contact details set out at 3.31. 

 

Elected Members 
 

3.8 It is recognised that the involvement of Elected Members of 
Blaenau Gwent County Borough Council throughout the LDP 
revision process will be of key importance. Members have a unique 
position as not only do they represent the communities within their 
individual ward, they also represent public interest and are 
involved in decisions for the wider benefit of the County as a 
whole. Accordingly, Members will play an essential role in the 
revised LDP process by providing information to local residents, 
informing us of issues/opportunities within their local area and 
more fundamentally making decisions on matters affecting the 
Blaenau Gwent area as a whole.  
 
3.9 The Executive Member for Regeneration and Economic 
Development has responsibility for planning policy, including the 
revised LDP. Engagement with Senior Management and Members 
will be undertaken as and when deemed necessary. Liaison with 
the Executive Member and all other Members is essential 
throughout the process. Member workshops and meetings will be 
undertaken as and when deemed necessary. Members will be fully 
informed throughout the process and notified of every 
participation / consultation stage.  
 
Town and Community Councils  
 
3.10 Town and Community Councils also play a key role in 
disseminating information to the residents within the area on 
matters of local importance and will be a key link to communities 
across Blaenau Gwent. Town and Community Councils will be 
consulted at every stage of the LDP revision process and through 
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their individual communication methods will help raise awareness 
of the revised LDP to local communities.  

 
Partnership Groups 
 
3.11 Existing partnership groups are seen as important means of 
engaging the wider community in the preparation of the revised 
LDP, particularly in early stages of public participation.  
 
3.12 Liaison with Blaenau Gwent Public Service Board and 
partners will be of particular importance to ensure the revised LDP 
aligns with the Local Well-being Plan. We will work closely with the 
Council’s policy partnership engagement team who are central to 
the delivery of the Blaenau Gwent Local Well-being Plan.  
 
Business, Landowners, Developers and Agents 
 
3.13 Land and investment will be needed to implement 
proposals in the revised LDP and efforts will be made to engage 
with the private sector business community at an early stage. We 
will engage with planning agents who are regular customers of 
Blaenau Gwent’s planning service. Landowners, agents and 
prospective developers who wish to put land forward to be 
considered for development will therefore also be included on the 
revised LDP database. 

 
3.14 The Candidate site process will be the opportunity for those 
who have an interest in land to submit sites to be considered for 
development. A common methodology is being established across 
the south east region for local planning authorities to utilise for 
their respective revised LDPs. A ‘Call for Candidate Sites’ will be 
undertaken and all candidate sites will need to be submitted via 

standard forms. There will be a second call for further candidate 
sites and detailed information following consultation on the 
Preferred Strategy Accordingly all submissions must be made at the 
appropriate times, the dates of which will be advertised.  

 
Additional Consultation Bodies  
 
3.15 Appendix 1 provides a list of the specific and general 
consultation bodies along with UK Government departments and 
other consultees. The specific consultees comprise of the Welsh 
Government and those bodies with specific functions that apply to 
the Plan area for example Aneurin Bevan Health Board and Dwr 
Cymru Welsh Water. The Authority must also consult UK 
Government Departments where aspects of the plan appear to 
affect their interests. 

 
Hard to Reach Groups 
  
3.16 Hard to reach groups and those that are seldom heard are 
those groups who have not taken part traditionally in the plan 
preparation process. Additional effort will therefore be required to 
ensure these groups are engaged in the revised LDP process. A 
flexible approach will need to be undertaken in relation to the 
engagement with these groups, albeit within the parameters of the 
specified engagement / consultation periods. Engagement with 
these groups may be achieved by using existing forums and groups 
wherever possible. It is nevertheless recognised that the very 
principle of hard to reach groups is that they may not be involved in 
existing partnerships/groups and this may therefore not always be 
achievable.   
 
Existing Local Forums  
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3.17 There are a number of local forums that exist in the County 
Borough. Engagement with these forums will be important to the 
LDP revision process in particular to engage with hard to reach 
groups. The forums that exist are as follows: 

 Citizens Panel  

 Grand Council  

 Youth Forum  

 50+ Older Network  

 Access for all Forum  
 

Wales Planning Aid 
 
3.18  Wales Planning Aid is an independent service providing 
planning advice to groups and individuals, particularly in 
disadvantaged areas, helping them to understand the planning 
system and influence what happens in their local area.  Where 
appropriate we will work with Planning Aid on consultation/training 
activities. 
 

Management and Working Groups  
 
Executive Members and Corporate Leadership Team Group 
 
3.19 In order to guide the formulation of the revised plan, the 
Council will use the existing Executive Members and Corporate 
Leadership Team group. The group will allow for engagement to 
take place with senior officers and elected members through 
specific workshops and meetings, where appropriate.   
 
SA/SEA Working Group  
 

3.20 The SA/SEA Working Group will be an internal and external 
group of expert professionals and interested parties that will assist 
in the scoping of the SEA and the assessment of the likely 
significant effects of implementing the revised LDP on the 
environment.  
 

How will we involve you? 
 
3.21 We will seek to publicise the LDP revision process at every 
stage and reach as much of the community as possible, as well as 
other stakeholders to advise people about the revised LDP and how 
they can get involved. This will be done by: 

 Direct contact via email unless there is a preference for a 
written letter. 

 Social Media: Twitter by utilising the corporate account 
@BlaenauGwentCBC and via Facebook on the Blaenau Gwent 
County Borough council. 

 Engagement with Senior Managers and Elected Members 
through specific workshops, and within reports to appropriate 
Democratic Committee meetings. 

 All LDP information and documents will be made available on 
the Council’s website which will be updated regularly. 

 Making documents available at the Council’s main office 
buildings and local libraries in the County Borough.  

 Press releases for the local media, where appropriate.  

 Regular email updates that describes progress on the revised 
LDP. 

 Public information exhibitions, drop in sessions and meetings, 
when appropriate and in accessible and neutral locations.  

 Site notices will be displayed regarding land allocations 
(excluding candidate sites submitted as these relate to 
submissions for consideration rather than proposals).  
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Availability of Documents  
 
3.22 The revised LDP documents will be made available at each 
of the relevant stages. All documents will be made available 
electronically on the Planning Policy website. Electronic 
representation forms will also be made available during periods of 
consultation. In addition to online availability the documents will 
also be made available in paper format in the following locations: 

 Civic Centre, Ebbw Vale;  

 Anvil Court, Abertillery; and  

 All local libraries in the County Borough.  
 

3.23 Paper copies of documents will not be sent out during the 
revised LDP process as they will be made publicly available in the 
locations listed above, as well as being made available 
electronically. In exceptional circumstances paper copies may be 
offered, however this will be assessed on a case by case basis 
depending on the specific needs of the relevant individual.   
 
Welsh Language and Bilingual Requirement 
 
3.24 The Welsh Language Standards place a legal duty on 
Councils to make it easier for people to use services through the 
medium of Welsh. The Council has published a Welsh Language 
Promotion Strategy for 2017-2022, the requirements of both the 
Council’s strategy and the Welsh Language Standards will be 
maintained at each stage of the revised LDP.  
 
3.25 Bilingual engagement will be carried out in the following 
ways: 

• We welcome correspondence in both Welsh and English. 
Where correspondence is received in Welsh and a reply is 
necessary, this will be sent in Welsh.  

• All comment forms, posters, public notices (including site 
notices) and newsletters will be bilingual. 

• Any pages on the Local Development Plan website and posts 
published on social media will be bilingual.  

• Any public meetings will be conducted bilingually where a 
request has been made ahead of time. Prior notification is 
required in order to provide a translation service.  

• The adopted revised LDP will be available in both Welsh and 
English format.  

• Contact will be made with the consultees on the database at an 
early stage asking their language preference. 

 

What we expect from you 
 
3.26 In order to ensure any comments and representations on 
the revised LDP are considered, they must be submitted within the 
prescribed timescales. The Delivery Agreement sets out the 
timetable of relevant stages and provides a guideline of when we 
seek your involvement. More detailed information is available at 
Table 1 and Appendix 2. This will ensure that individual views are 
considered and taken into account through the process.  
 
3.27 It is also of importance that you notify the planning policy 
team should your contact details change during the LDP revision 
process in order for us to keep you fully informed of progress. With 
regard to candidate sites, land ownership changes may also occur 
during the process it is imperative that these are communicated to 
the Planning Policy team in order to ensure progress is not delayed.  
 

http://www.blaenau-gwent.gov.uk/en/resident/planning/local-development-plan/
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Building Consensus  
 
3.28 The Council will seek to build consensus through the various 
engagement and consultation methods set out within the CIS. 
Consensus building can only be achieved if the community and 
other interested parties are kept fully informed and effectively 
engaged throughout the preparation of the revised LDP. This is of 
particular importance in the early stages of plan preparation. It is 
nevertheless recognised that there will be occasions where 
consensus cannot be achieved and a difference in opinion between 
certain parties occurs. A clear audit trail of decisions will be 
maintained in order to ensure that there is transparency in the 
decision making process, and to provide assurances to those that 
disagree that the decisions have been made in an informed and 
balanced way.  However, decisions made will not be revisited via 
subsequent consultation opportunities, so participants are 
requested to focus their input on the matter being considered at 
that stage.  
 
Late Representations  
 
3.29 As noted in paragraph 3.25, responses are required by the 
specified deadline of the specific consultation period in order for 
them to be considered. Any late comments/representations will be 
logged as ‘not duly made’ as they were not made in accordance 
with the published timescales. The timescale to produce the 
revised LDP is already challenging, the acceptance of late 
representations could result in further delay which would not be 
acceptable.  
 
Petitions 

 

3.30 Where petitions are received they will be logged as one 
body and the Council will ask for a lead person to be identified as a 
group representative.  This will not take away the right of any 
individual to appear at the Examination but assists the Council in 
managing the process. 
 
Contact Details 
 
3.31 Details will be provided on how to contact the Council in 
relation to any consultation phase. Comments are welcome in 
English or Welsh and can be emailed to planningpolicy@blaenau-
gwent.gov.uk or made in writing to:- 
Planning Policy, Municipal Offices, Civic Centre, Ebbw Vale, Blaenau 
Gwent NP23 6XB, alternatively contact the team on 01495 354740 
or by email at planningpolicy@blaenau-gwent.gov.uk  
 

Plan Preparation and Consultation Stage 
 
3.32 The following pages provide a detailed breakdown of the 
plan making process up to and including the submission of the 
revised LDP to the Planning Inspectorate for examination.  It seeks 
to explain the purpose of the Plan stage, who will be 
engaged/consulted, how the Council intend to engage/consult and 
how the information will be reported.  The subsequent stages in 
the process are not directly in the control of the Council and 
therefore may be subject to change.  Whilst the following tables are 
an accurate record of the planned programme of consultation, it 
should be noted that the CIS might be subject to revision at 
appropriate stages in the process.  
 

mailto:planningpolicy@blaenau-gwent.gov.uk
mailto:planningpolicy@blaenau-gwent.gov.uk
mailto:planningpolicy@blaenau-gwent.gov.uk
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Stage 1: Pre-Deposit 
Participation (Regulation 14) 
 

Aims and Objectives of this Stage 

 To develop an evidence base 
for the preparation of the 
revised LDP; 

 To identify suitable sites for 
inclusion in the revised Plan; 

 To develop objectives, 
alternatives and the Preferred 
Strategy for the revised LDP 
(Strategy Options); 

 Build consensus on the 
objectives, alternatives and 
Preferred Strategy of the 
revised LDP with key 
stakeholders with the intention 
of producing a sound revised 
Plan; and 

 To ensure the Pre-Deposit 
documents are consistent with 
the Well-being Plan and the 
emerging LDP ‘Vision’ for 
Blaenau Gwent. 

 
 
 

 

Stage Purpose When? Who? How? Reporting Mechanism 

Review and update 
existing evidence 
base 

To inform the 
development of the 
Spatial Strategy & 
Preferred Options  

Oct 18 – 
Sep 19 

 Public Service Board 

 Internal Officers 

 Neighbouring LAs 

 Additional  
Consultation bodies  

 Meetings  Topic Papers and Study 
Reports 

‘Call for Candidate 
Sites’ 

To identify potential 
development sites  

Nov  – Dec 
18 

Consultation database 
including:  

 Local Landowners 

 Local Developers 

 Agents 

 Home Builders 
Federation 

 Registered Social 
Landlords 

 Internal Officers 

 Email/letter 

 Website 

 Social media  

 Information 
gathering 

Candidate Site Register  
 
 

Identification and 
assessment of 
vision, objectives 
and options  

To inform the 
development of the 
Preferred Strategy 

Apr  – Jul 
19 

 Members 

 Public Service Board 

 Existing Local Forums   

 Internal Officers 

 Other Consultees  

 Various 
Workshops and 
Meetings 

 Email/letter 

Reports of Engagement  

SA/SEA 

Review /Update SA 
baseline and SA 
framework 

To update the 
baseline information 
and framework  

Oct 18  Internal Officers  

 Statutory Consultees 

 SA/SEA Working 
Group 

 Neighbouring LAs 

 Email/letter 

 Meetings  

Report as part of the SA/SEA 
Scoping Report 

SA/SEA Scoping 
Report 
 

To comment on the 
scope of the SA/SEA 
and objectives 

Oct  – Nov 
18 

 Statutory Consultees 

 SA/SEA Working 
Group 

 Elected Members 

 Neighbouring LAs 

 Email/letter 

 Working Steering 
Group Meeting 

 Website  

Report of Consultation  
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Stage 2: Pre-Deposit Public 
Consultation (Regulations 15 & 
16) 
 

Aims and objectives of this stage 

 To undertake wider public 
consultation on the Preferred 
Strategy and Options; 

 To make the various 
documents publicly available 
and widely accessible for 
inspection; 

 To undertake public 
consultation over a statutory 6 
week period; 

 To consider the representations 
made to the public consultation 
and provide feedback;  

 To consider whether any 
changes are needed to the 
Preferred Options and Strategy 
for the revised LDP; and  

 To consult on the Sustainability 
Assessment of the Preferred 
Strategy.  

 

Stage  Purpose When? Who? How? Reporting Mechanism 

6 week Public 
Consultation on 
Preferred Strategy 
and assessment of 
representations 
received 
 

To enable anyone to 
make representations 
to the Council’s 
Preferred Strategy 

Nov-Dec 19  Consultation 
database and 
candidate site 
database  

 Elected Members  

 General Public 

 Existing Local Forums 

 Hard to Reach groups   

 Town and 
Community Councils 

 Email/letter 

 Press Releases 

 Social Media   

 Website 

 Drop in sessions/ 
Exhibitions 

 Copies of the pre-
deposit documents 
available in the 
Council offices and 
all public libraries   

Report of Consultation 
and recommendations  
 

Second call for 
further candidate 
sites and detailed 
site information 

To identify potential 
development sites and 
obtain detailed site 
information  

Jan-Mar 20 Consultation database 
including:  

 Local Landowners 

 Local Developers 

 Agents 

 Home Builders 
Federation 

 Registered Social 
Landlords 

 Internal Officers 
Candidate site database 

 Email/letter 

 Website 

 Social media 

 Information 
gathering   

Candidate Site Register  
 

SA/SEA  

6 week consultation 
on Initial 
Sustainability 
Appraisal Report 

To demonstrate how 
Preferred Options have 
been derived having 
regard for SA/SEA and 
give opportunity for 
comment 

Nov-Dec 19  Consultation 
database and 
candidate site 
database  

 Members  

 General Public 

 Existing Local Forums 

 Hard to Reach groups   
 

 Email/letter 

 Press Releases 

 Social Media  

 Website 

 Drop in sessions/ 
Exhibitions 

 Copies of the pre-
deposit documents 
available in the 
Council offices and 
all public libraries   

Report of Consultation 
and recommendations to 
Executive 
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Stage 3: Statutory Deposit of 
Proposals (Regulation 17) 
 
Aims and Objectives of this Stage 

 To undertake Statutory 
Consultation on the Deposit 
Plan over a 6 week period to 
meet the LDP regulations; 

 To provide an opportunity for 
all stakeholders and the wider 
general public to consider the 
Plan in its entirety; 

 To make the various 
documents publicly available 
and widely accessible for 
inspection; 

 To consult on the 
Environmental and 
Sustainability Appraisal Reports 
and Habitat Regulation 
Assessment. 

 
 
 
 
 
 

 
 

 
 

Stage  Purpose When? Who? How? Reporting Mechanism 

6 week Deposit 
Consultation 
exercise 
 

 

 

 

 

 

 

 

 

To enable all interested 
persons and 
organisations to make 
representations in 
respect of any policies 
and proposals in the 
Deposit Plan 

Oct-Nov 20   Consultation 
database and 
candidate site 
database  

 Members  

 General Public 

 Existing Local Forums 

 Hard to Reach groups   
 

 Available on the 
website 

 Press Releases 

 Copies of the 
Deposit Plan 
available in the 
Council offices and 
all public libraries 

 Drop in sessions 
/exhibitions 

 Site Notices in 
respect of site-
specific land 
allocations 

Hard copy of 
representations placed in 
Council offices and on 
website 
 
Representations and 
comments to be included 
in a report of consultation 
which will be available on 
the website 
 
Representations 
submitted to WG for 
consideration by the 
Inspector 
 

SA/SEA & HRA 

Sustainability 
Appraisal Report 
and Habitat 
Regulations 
Assessment 

To consult on key 
outputs of the SA SEA 
process and HRA 

Oct-Nov 20   Consultation 
database and 
candidate site 
database  

 Members  

 General Public 

 Existing Local Forums 

 Hard to Reach groups   

 Available on the 
website 

 Press Releases 

 Copies of the 
documents 
available in the 
Council offices and 
all public libraries 

 

Hard copy of 
representations placed in 
Council offices and on 
website  
 
Representations and 
comments to be included 
in a report of consultation 
which will be available on 
the website 
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Stage 4: Submission of Local 
Development Plan to 
Inspectorate for independent 
Examination 
(Regulation 22)  
 
Aims and Objectives of this Stage 

 To consider the 
representations received 
during the statutory 
consultation period and 
provide a response to them 
that can be considered by  
the Inspector at the 
Examination; and 

 Provide notice to all 
interested stakeholders of 
the submission of the LDP 
and associated documents 
to Welsh Government  
 
 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 
 
 
 

Stage  Purpose 
 

When? Who? How? Reporting Mechanism 

Undertake work 
necessary for 
formal 
submission to 
Welsh 
Government for 
Examination 

To enable 
examination of the 
Plan 

Indicative 
date 
May- Jun 21 

 Consultation 
database 

 Representors 
database  

 Candidate site 
database 

 Elected Members 

 Internal Officers 
 
 

 Social media 

 Email/letter 

 Publication of 
documents on 
Council’s website 

 Provide copies of 
relevant supporting 
documents at Council 
offices and libraries  
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Stage 5: Independent 
Examination (Regulation 23)  
 
Aims and Objectives of this Stage 

 To undertake an 
independent Examination of 
the revised LDP; 

 To examine the LDP in its 
entirety and test its 
‘soundness’; 

 Consider representations 
seeking changes to deposit 
Plan; 

 For the Planning Inspector 
to consider all relevant 
evidence and prepare 
recommendations in the 
form of the Inspector’s 
Report; and 

 To undertake any further 
work requested by the 
Inspector. 

 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 

Stage  Purpose When? Who? How? Reporting Mechanism 

Notification of 
Independent 
Examination  

To ensure that 
interested persons/ 
organisations are 
aware that an 
Independent 
Examination into the 
LDP is taking place 

Indicative 
date Aug-
Sep 21 

 Consultation 
database and 
candidate site 
database 

 Members  

 General Public 

 Formal notification 
given by email 

 Notice placed on the 
website 

 

Pre-Examination 
meeting 

To advise on 
Examination 
procedures and 
format 

Indicative 
date Aug-
Sep 21 

 Consultation 
database and 
candidate site 
database 

 Representors 
database  

 Email to Representors 

 Notice on the website 

Statements of Common 
Ground and Papers as 
necessary 

Consideration of 
all 
representations 
to the Plan by the 
independent 
Planning 
Inspector 
appointed to 
consider the 
evidence 

To provide an 
impartial planning 
view on the 
soundness of the Plan 
and the 
representations made 
in respect of it 

Indicative 
date Oct – 
Nov 21 

 Representors 
database 

(Please note not 
all representors 
will appear at the 
Examination) 

 Round Table discussions 

 Formal hearings (if 
requested and agreed 
by Inspector 

 Written submissions 

Inspectors Report 
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Stage 6: Publication of the  
Planning Inspector’s 
Recommendations  
(Regulation 24) 
 
Aims and objectives of this stage  

 To publish the 
recommendations of the 
Planning Inspector, and the 
reasons for those 
recommendations and make 
them generally available for 
inspection; and 

 To give notice to all interested 
persons and organisations that 
the Inspector’s Report is 
available. 

 
 
 
 
 
 
 

 

 

Stage  Purpose When? Who? How? Reporting Mechanism 

To formally adopt 
the LDP as the 
Development 
Plan for the 
County Borough 
within eight 
weeks of receipt 
of the Inspectors 
Report 

To inform 
stakeholders of 
adoption 

Indicative 
date Feb-
Mar 22 

 Consultation 
database and 
Candidate site 
database  

 Representors 
database  

 Members 

 General Public 
 

 LDP documents 
including the adoption 
statement and the 
Sustainability 
Appraisal Report 
made available on the 
website 

 Formal notification 
given by email to 
specific Consultation 
Bodies and Elected 
Members 

 Copies of all relevant 
documents available 
in the Council offices  

 Press Release 

 Notice on the Internet 

Report to Full Council  
 

SA/SEA 

Formal 
Publication of 
Environmental 
Statement 
(contained within 
the SA report) 

Identify any 
adjustments arising 
from the Examination 

Indicative 
date Feb-
Mar 22 

 Consultation 
database and 
Candidate site 
database  

 Representors 
database  

 Members 

 General Public 
 

 LDP documents 
including the adoption 
statement and the 
Sustainability 
Appraisal Report 
made available on the 
website 

 Formal notification 
given by email to 
specific Consultation 
Bodies and Elected 
Members 

 Copies of all relevant 
documents available 
in the Council offices  

 Press Release 
Notice on the Internet 
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Stage 7: Adoption (Regulation 
25) 
 
Aims and Objectives of this stage  

 To adopt the LDP within 8 
weeks of the receipt of the 
Inspector’s report 

 

Stage  Purpose 
 

When? Who? How? Reporting Mechanism 

Publish the 
Inspector’s Report 

To provide 
stakeholders with an 
opportunity to read 
the report in advance 
of any changes being 
made to the LDP in 
line with the 
Inspector’s 
recommendations 

Indicative 
Date 
Dec 21 – 
Jan 22 

 Consultation 
database and 
Candidate site 
database  

 Representors 
database  

 Members 

 General Public 

 Inspector’s Report 
made available on 
the website 

 Copies of the report 
available in the 
Council offices and all 
libraries 

 Formal notice to 
those persons who 
asked to be notified 
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List of Consultees 
 

Specific Consultation Bodies as defined in LDP Regulation 2 (including UK Government Departments): 

 Welsh Government (Planning division will co-ordinate consultations) 

 Natural Resources Wales  

 Network Rail 

 Office of Secretary of State for Wales  

 Telecommunication Operators – EE, Vodafone and 02, Openreach, Virgin 
Media  

 Aneurin Bevan Health Board 

 Gas and Electricity Licensees – National Grid, Wales & West Utilities  

 Sewerage and Water Undertakers – Dwr Cymru Welsh Water  

 Department for Transport (including Secretary of State for functions 
previously exercised by the Strategic Rail Authority) 

 UK Government Departments – Department of Business, Energy and 
Industrial Strategy  

 Home Office 

 Ministry of Defence 
 
Neighbouring Local Authorities: 

 Brecon Beacons National Park 

 Caerphilly County Borough Council 

 Powys County Council 

 Torfaen County Borough Council 

 Monmouthshire County Council 
 
Local Community Councils: 

 Abertillery & Llanhilleth Community Council 
 

 Nantyglo & Blaina Town Council 

 Brynmawr Town Council 

 Tredegar Town Council 
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General Consultation Bodies  

The Council will consult with the following general consultation bodies, 
where appropriate, in accordance with the Delivery Agreement. This list is 
not exhaustive and may be added to as appropriate: 
 

Voluntary bodies whose activities benefit any part of the authority’s area: 

 GAVO 

 Age Concern Gwent  

 Gwent Wildlife Trust  

 Royal Voluntary Service  
 

Bodies representing the interests of different racial, ethnic or national 
groups in the authority’s area: 

 The Equality and Human Rights Commission  

 The Valleys Regional Equality Council  

 Citizens Advice Cymru 

 Ethnic Minority Foundation  

 Friends, Families and Travellers 
 

Bodies which represent the interests in different religious groups in the 
authority’s area 

 Church in Wales 

 Catholic Church in Wales 

 Evangelical Movement of Wales  

 Kingdom Hall Jehovah’s Witnesses 

 Muslim Council for Wales 

 South Wales Baptist Association 

 United Reform Church 

 Salvation Army 

 Cardiff Buddhist Centre 

 UK Islamic Mission 
 

Bodies which represent the interests of disabled persons in 
the authority’s area: 

 Downs Syndrome Association  

 Gwent Association for the Blind  

 Mencap Cymru 

 Mind Cymru 

 Royal National Institute for Deaf People  

 Wales Council for Deaf People 

 Wales Council for the Blind  

 Wales Council for the Disabled  

 Blaenau Gwent Access Forum 

 Disability Wales 

 Disability Rights Commission 

 Disabled Persons Transport Advisory Committee  
 

Bodies which represent the interests of persons carrying out 
business in the authority’s area:  

 Blaenau Gwent Business Forum  

 Business Wales (South Wales Regional Centre) 

 Federation of Small Businesses in Wales  
 
Bodies which represent the interests of Welsh culture in the 
authority’s area: 

 Cadw 

 Glamorgan Gwent Archaeological Trust Ltd  

 Royal Commission on Ancient and Historic Monuments  
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Other Consultees 

The Council will consult with the following other consultees, where 
appropriate, in accordance with the Delivery Agreement. This list is not 
exhaustive and may be added to as appropriate: 

 British Aggregates Association 

 British Geological Survey 

 Canal and River Trust  

 Centre for Ecology & Hydrology 

 Chambers of Commerce, Local CBI, Local Branches of Institute of 
Directors 

 Coal Authority 

 Country Landowners & Business Association (CLA) 

 Crown Estate  

 Design Commission for Wales 

 Farmers Union Wales 

 Fire & Rescue Services 

 Health & Safety Executive 

 The Home Builders Federation 
 

Local Community, Conservation, Amenity Groups, Agenda 21 Groups/Civic 
Societies 

 Wales Environment Link 

 Welsh Environmental Services Association 

 Campaign for the Protection of Rural Wales 

 Friends of the Earth (Cymru) 
 
Other Relevant Bodies 
 
Community Planning Groups : 

 Blaenau Gwent Public Service Board 

 British Trust for Ornithology 

 Welsh Historic Gardens Trust 

 Wildlife and Wetlands Trust 

 Local Biodiversity Action Plan Partnerships  

 RSPB Cymru 
 
Local Transport Operators  

 Arriva Trains 

 Bus Users Cymru  

 Confederation of Passenger Transport 

 Great Western Railway & Network Rail Western 

 Freight Transport Association 

 Road Haulage Association Ltd 

 Stagecoach 

 Sustrans 

 Gwent Joint Passenger Transport Unit  
 

 Fields in Trust  

 One Voice Wales 

 Planning Aid Wales 

 Royal Institute of Chartered Surveyors 

 Royal Town Planning Institute (Wales) 

 Chartered Institute of Housing (Cymru) 

 Institute of Civil Engineers 

 Chartered Management Institute (Cymru) 

 Sports Wales 

 Wales Council for Voluntary Action 
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 Blaenau Gwent Fair and Safe Partnership 
 
Education 

 Coleg Gwent 

 National Library for Wales 
 
Housing Associations  

 Melin 

 Linc Cymru 

 United Welsh 

 
Elderly Persons Organisations 

 Age UK 

 National Old Age Pensioners Association for Wales 

 
Ex Offenders Groups 

 Nacro 

 Apex Trust 
 

Government Agencies 

 Arts Council of Wales 

 Capital Region Tourism 

 Coed Cymru 

 Civic Trust Cymru  

 The National Trust 
 

Local House Builders  
 
Local Estate Agents 
 

Homeless Organisations  

 Shelter Cymru 

 Crisis 
 
Planning Consultants  

 Arup 

 Arcadis 

 Asbri Planning 

 Atkins Global  

 BNP Paribas Real Estate 

 Boyer Planning 

 Capita Property  

 CDN Planning Ltd 

 CH2M 

 Cushman and Wakefield  

 DLP Planning 

 DPP Planning  

 GVA  

 James Barr Design  

 Jones Lang la Salle  

 Kevin Nield Associates 

 Leith Planning Ltd 

 Lichfield Planning and Development Consultancy 

 Louis Chicot Associates  

 LRM Planning Ltd 

 Pegasus Planning Group  

 RPS Group 

 Savills  

 White Young Green  
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Children and Young People  

 NCH Action for Children 

 Tredegar Youth Café 

 Brownies and Guides 

 BG Youth Carers 

 Children in Wales 

 Clybiau Plant Cymru Kids Clubs 

 Prince’s Trust 

 Youth Hostel Association 

Local Planning Agents 
 
Political including Local Assembly Members and Members of 
Parliament 
 
Voluntary Public Bodies  

 British Horse Society 

 Ramblers Association Wales 

 Prince’s Trust 

 Welsh Consumer Council 

 Welsh Association of Motor Clubs 
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Appendix 2: Timetable for the Preparation of the Revised LDP

Key Stage Definitive M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

Delivery Agreement (DA)

Preparation of Draft DA

Political Reporting of Draft DA and 

agreement to submit to WG

Submission to Welsh Government

DA agreed by Welsh Government

Update Evidence Base

Review Evidence Base

Review SA - Update baseline and 

framework and prepare Scoping Report

Pre-Deposit Participation

Call for Candidate Sites 

Candidate Sites - Initial Assessment

Consultation on Draft SA Scoping Report 

Identification & assessment of vision, 

objectives and options 

Preparation of Initial SA Report

Preparation of HRA Report

Preparation of Preferred Strategy

Political reporting of Preferred Strategy

Pre-Deposit Consultation

Consultation on Preferred Strategy

Consultation on Initial SA Report

Analyse consultation responses and 

prepare Initial Consultation Report

Candidate Site Assessment - Call for 

further information

Candidate Site Assessment - Assessment 

Prepare Deposit Plan

Update SA/HRA
Political reporting of Deposit Plan

2018 2019 2020 2021 2022

30-31



Appendix 2: Timetable for the Preparation of the Revised LDP

Statutory Deposit

Consultation on Deposit Plan, SA Report 

and HRA

Analyse consultation responses and 

prepare Consultation Report

Policitical Reporting of Deposit Plan 

responses 

Key Stage Indicative M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

Submission of LDP to Welsh Government

Examination

Inspector's Report - Preparation

Inspector's Report - Publication
Inspector's Report - Adoption

Key

Public Consultation 

Work 

Political Reporting 

2018 2019 2020 2021 2022

2018 2019 2020 2021 2022

30-31
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Risk Risk 

Score 
Potential 
Impact 

Mitigation 

Council 

Change in staff resources 
to undertake preparation 
of revised LDP. 
 

Medium 
 
 

Programme 
slippage 

Ensure support at a 
corporate level 

Staff turnover in small 
team 

Medium Programme 
slippage 

Consider additional 
resources (including 
support from other 
sections within the 
Council) 
 

Reduction and lack of 
financial resources 

Medium Programme 
slippage 

Ensure plan preparation 
process is adequately 
costed with in-built 
capacity for unforeseen 
costs 

Corporate reorganisation 
of structures 

Medium 
/ high 

Programme 
slippage 

Ensure revised LDP 
process maintains 
highest level of 
corporate priority 

Council decision making 
reporting cycle 
 
 
 
 

Medium 
 
 
 
 
 

Programme 
slippage 

Streamline decision 
making procedures and 
ensure timetable is 
realistic 
 

Political Change / 
Elections 

Low Programme 
slippage 

Early Member training 

Lack of support from 
officers / other 
departments in 
production of the 
evidence base 

Medium Programme 
slippage 

Ensure organisation 
wide support of plan 
process and timetable 
from outset 

Risk Risk 
Score 

Potential 
Impact 

Mitigation 

National / Regional Issues 

Additional requirements 
arising from new 
legislation/national 
guidance e.g. revised 
Planning Policy Wales and 
LDP Manual 

Medium/ 
High 

Programme 
slippage 
 

Monitor emerging 
legislation/guidance and 
respond to changes as 
soon as possible 

Involvement in 
preparation of Strategic 
Development Plan 

Medium/ 
High 

Programme 
slippage 
Resource 
implications 
as extent of 
input to the 
SDP is 
currently 
unknown 

Ensure sufficient 
resources are made 
available to support the 
SDP process 

Planning Inspectorate 
unable to meet target 
dates 

Low 
/Medium 

Examination 
and/or 
report is 
delayed 
 

Maintain close liaison 
with the Planning 
Inspectorate to ensure 
early warning of any 
potential problems 

Printing and production 
delays 

Low Programme 
slippage 

Consider additional 
resources to undertake 
process in house 

Local Issues 

Insufficient information to 
undertake SA/SEA 

Low Programme 
slippage 

Identify and manage 
expectation of 
consultation bodies 

Large volume and/or 
highly significant levels of 
objections to proposals 
e.g. site allocations  

Medium 
/ High 

Programme 
slippage 

Ensure close liaison and 
early/continued 
involvement of 
community, statutory 
bodies & stakeholders 
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Risk Risk 
Score 

Potential 
Impact 

Mitigation 

throughout the plan 
preparation process 

SA/SEA/HRA implications 
on plan strategy / 
proposals 

Low Programme 
Slippage 

Ensure process is fully 
integrated with LDP 
preparation 

Need to amend emerging 
Plan to align with 
emerging National 
Development Framework 
(NDF) and Strategic 
Development Plan 

Medium Programme 
slippage 

Ensure involvement in 
progress of regional 
work 
 
Keep up to date with 
progress on NDF 

Plan fails test of 
‘soundness’  

Medium Plan cannot 
be adopted 
without 
considerable 
additional 
work  

Ensure Plan and 
Community Involvement 
are ‘sound’ 
 
Close liaison with WG 
Planning Division 

Legal challenge Low Programme 
slippage 
 
Quashing of 
adopted LDP 
 

Ensure good knowledge 
of statutory 
requirements to ensure 
compliance 
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Profile and Characteristics of Local Population

Population Economic Activity Economic Inactivity (Continued)

Total Total Males % inactive females 16-74 years:

Males 16-74 years Retired

Females Student

Total Females Looking after home/family

Source: Census 2011 16-74 years Permenantly sick/disabled

Other

Age Structure % Males 16-74 years who are:

Aged 0 to 4 Working full-time Source: Census 2011

Aged 5 to 15 Working part-time

Aged 16 to 19 Self employed Marital Status (%)

Aged 20 to 44 Uemployed All people aged 16+ (No)

Aged 45 to 64 Full-time Student Single (never married)

Aged 65 years and over Married

% Females 16-74 years who are: Seperated but still married

Source: Census 2011 Working full-time

Working part-time Widowed

Ethnic Group Self employed

White Unemployed

Asian or Asian British Full-time Student Source: Census 2011

Black or Black British

Chinese or Other Source: Census 2011 Tenure (%)

Mixed Ethnicity Owned Outright

Economic Inactivity Mortgaged

Identifying themselves as Welsh % inactive males 16-74 years: Shared Ownership

Retired Council rented

Source: Census 2011 Student Housing Assoc. rented

Looking after home/family Private rented

Welsh Speakers (%) Permenantly sick/disabled Other rented

Aged 3+ Other

Source: Census 2011

Source: Census 2011 Source: Census 2011

Divorced 10.60%

16.80%

4.3%

4.5%

9.6%

8.5%

34.2%

44.3%

2.2%

2.7%

57,321

11.1%

12.9%

11.4%

1.4%

32.9%

29.1%

0.1%

4.3%

5.8%

7.6%

4.5%

9.6%

72.4%

0.6%

69,814

5.8%

98.4%

13.3%

25.5%

2.7%

25,773

26,036

16.8%

26.6%

17.9%

20.2%

11.5%

2.3%

2.5%

5.1%

1.8%

27.2%

Other Ethnicity 0.1%

8.7%

34,325

35,489

10.9%

43.0%

0.5%

0.1%

0.2%
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Profile and Characteristics of Local Population

Car Ownership (H'holds) (%) Health & Provision of Unpaid Care Employment (%)

No Car % of people with a limiting All aged 16-74 in employment

1 Car long-term illness

2+ Cars Agriculture, Forestry & Fishing

% people opf working age with Mining & Quarrying

Total Cars (No.) limiting long-term illness Manufacturing

Public Utilities

% of people whose health was: Construction

Sourc: Census 2011 Good Wholesale & Retail;repair motor vehicle

Fairly good Hotels & Catering

Lone Parent Households (No) Not good Transport & Storage

With dependent children Financial Intermediation

All people who provide Real Estate

Source:Census 2011 unpaid care Public adminstration & defence

Education

Education & Qualifications (%) % of people who provide unpaid care: Health & Social Work

All people aged 16-74 1-19 hours a week Other

No qualifications 20-49 hours a week

Highest qualification (level 1) 50 or more hours per week Source: Census 2011

Highest qualification (level 2)

Highest qualification (level 3) Source: Census 2011

Highest qualification (level 4 and above)

Other qualification/level unknown Job Seekers Allowance: November 2016

Number of claimants

Source: Census 2011 % of claimants

 

Household Size Source: Nomis

Persons per household 

Source: Census 2011

3.70%

2.30%

57,321

7.90%

17.30%

4.60%

15.80%

6.2%

1,020

2.3%

4.0%

3.90%

16 and over

12.5%

27.2%

2.3

32,478

2,759

15.50%

9.80%

15.20%

4.20%

36.0%

13.9%

72.5%

16.8%

10.7%

29.0%

43.8%

27.3%

1.10%

28,291

0.30%

7.00%

7.90%

15.20%

1.70%

0.30%

2.10%

20.10%
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Glossary of Terms 

 

Adoption Final stage of LDP preparation where the LDP becomes the statutory Development Plan for the purposes of the Act. 

Annual Monitoring 
Report (AMR) 

A yearly report to monitor the effectiveness of the LDP and ultimately determines whether any revisions to the Plan are 
necessary. It assesses the extent to which the LDP strategy and objectives are being achieved and whether the LDP 
policies are functioning effectively. 

Baseline A description of the present state of an area. 

Blaenau Gwent 
County Borough 
Council (BGCBC) 

This is the name of the Local Authority preparing the LDP. 

Candidate Sites A site nominated by an individual with an interest in land (i.e landowner, developer, agent or member of the public) to 
be considered for inclusion in the LDP. All Candidate sites will be assessed for suitability for inclusion as potential 
allocations.  

Community People living in a defined geographical area, or who share interests. 

Community 
Involvement 
Scheme (CIS)  

The Community Involvement Scheme forms part of the Delivery Agreement. It outlines the principles of engagement 
and provides detail on how the Local Planning Authority will involve communities and stakeholders (including 
businesses and developers) in the preparation of the Local Development Plan.  

Consensus Building A process of dialogue with the community and other interested parties to understand relevant viewpoints and to seek 
agreement where possible. 

Consultation A formal process in which comments are invited on a particular topic or draft document usually within a defined period 
of time. 

Council  Blaenau Gwent County Borough Council (excluding for planning purposes the Brecon Beacons National Park 
administrative area that falls within the Blaenau Gwent area.) 

Delivery Agreement 
(DA) 

A document comprising Blaenau Gwent County Borough Council’s (as Local Planning Authority) timetable for the 
preparation of the LDP together with its Community Involvement Scheme, submitted to the Welsh Government for 
Agreement. 

Deposit A formal six week stage in which individuals and organisations can make representations on the LDP.  Representations 
that relate to whether the plan is ‘Sound’ are then examined by an Inspector. 

Deposit LDP This is a full draft of the LDP which undergoes a formal consultation period prior to it being submitted to the Welsh 
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Government for public examination.  

Duly Made Representations to the LDP which are made in the correct way within the consultation period. 

Engagement A proactive process that seeks to encourage the involvement and participation of the community and other groups in 
the decision making process. 

Evidence Base  Information and data that provides the basis for the preparation of the LDP vision, objectives, policies and proposals 
and justifies the soundness of the policy approach of the LDP.  

Examination  The examination involves public examination of the Deposit LDP, the Deposit representations, the report of 
consultation, evidence base/background documents and the Sustainability Appraisal Report. This is carried out by the 
Planning Inspectorate on behalf of the Welsh Government.  

Frontloading Community involvement and consensus building at early stages of plan preparation. 

Habitat Regulation 
Assessment 

This is the assessment of the potential effects of a Development Plan on one or more European sites and comprising 
Special Areas for Conservation (SACs), candidate SACs and Special Protection Areas.  The assessment should conclude 
whether or not a proposal or policy in a Development Plan would adversely affect the integrity of the site in question. 

Indicator A measure of variables, over time, often used to measure achievement of objectives. 

Inspector’s Report The report prepared by an independent inspector who examines the LDP. The Inspector’s Report contains 
recommendations on the content of the final LDP and is binding upon the Council. The Council must adopt the LDP in 
the manner directed by the Inspector.  

Involvement Generic term to include both participation and consultation techniques. 

Local Development 
Plan (LDP) 

A land use plan that is subject to independent examination, which will form the statutory Development Plan for a local 
authority area for the purposes of the Act.  It should include a vision, strategy, area-wide policies for development 
types, land allocations, and where necessary policies and proposals for key areas of change and protection.  Policies and 
allocations must be shown geographically on the Proposals Map forming part of the plan. 

Local Planning 
Authority (LPA) 

In the case of Blaenau Gwent County Borough, this is Blaenau Gwent County Borough Council excluding Brecon Beacons 
National Park. 

National 
Development 
Framework (NDF) 

The NDF will set out a 20 year land use framework for Wales and will replace the current Wales Spatial Plan. The Welsh 
Government Planning Directorate has begun work on the NDF.   

Objective A statement of what is intended, specifying the desired direction of change in trends. 

Participation A process rather than a single event that provides opportunity for direct engagement with the community and 
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stakeholders to input into decision making.  

Planning 
Inspectorate  

The Wales branch of the Planning Inspectorate is an independent body who will be responsible for the formal 
examination of the LDP.  

Planning Policy 
Wales (PPW) 

Planning policy guidance for Wales produced by the Welsh Government is set out in this document.  

Pre-deposit Stages of plan preparation and consultation before the Deposit LDP is finalised and approved by Council. 

Preferred Strategy  This sets out the broad strategic direction for the LDP. This includes the preferred level of growth along with the spatial 
strategy for distributing growth. It also includes the vision, issues and objectives of the Plan.  

Press Releases  Sent to Welsh media, including newspapers, radio and television news stations as appropriate. Media may choose not 
to print or broadcast an item.  

Regulation  Regulations are set out in Welsh Statutory instruments. They provide the framework for the preparation of the LDP. 

Report of 
Consultation  

A Consultation Report is one of the documents required to be submitted for independent examination. An initial 
consultation report is also required for the pre-deposit stage.  

Representations Comments received in relation to the LDP, either in support of, or in opposition to.  

Review Report  The Review Report provides an overview of the issues that have been considered as part of the full review process and 
identifies changes that are likely to be needed to the LDP, based on evidence. It also sets out the type of revision 
procedure to be followed in revising the LDP.  

Scoping The process of deciding the scope and level of detail of a Sustainability Appraisal, including the sustainability effects and 
options which need to be considered, the assessment methods to be used, and the structure and contents of the SA 
report. 

Significant Effect Effects which are significant in the context of the plan.  (Annexe II of the SEA Directive give criteria for determining the 
likely environmental significance of effects). 

Soundness Tests  In order to adopt a LDP it must be determined to be sound by the Planning Inspector. The Tests of Soundness are set 
out in PPW. There are three tests to make that judgement in relation to the plan as a whole. A framework for assessing 
the soundness of LDPs has been developed by the Planning Inspectorate.  

Stakeholders Interests directly affected by the LDP – involvement generally through representative bodies. 

Strategic 
Development Plan 
(SDP) 

A Strategic Development Plan is a tool for regional planning to cover cross-boundary issues such as housing and 
transport. It will be prepared by a Strategic Planning Panel across a region. LPAs must have regard to the SDP when 
developing their LDPs.  
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Strategic 
Environmental 
Assessment (SEA) 

Generic terms used internationally to describe environmental assessment as applied to polices, plans and programmes.  
The European SEA Directive (2001/42/EC) requires a formal “environmental assessment of certain plans and 
programmes, including those in the field of planning and land use”.  

Submission  When the LDP, SAR and HRA are formally submitted to the Welsh Government for independent examination by a Welsh 
Government appointed Inspector.  

Supplementary 
Planning Guidance 
(SPG) 

Provides supplementary information in respect of the policies of the LDP.  They do not (SPG) form part of the 
Development Plan and are not subject to independent examination but must be consistent with it and with national 
planning policy. 

Sustainability 
Appraisal (SA) 

Tool for appraising policies to ensure they reflect sustainable development objectives (i.e. social, environmental and 
economic factors).  Each LPA is required by the SEA Regulations to undertake SA of the LDP.  This form of SA fully 
incorporates the requirements of the SEA Directive. 

Sustainability 
Appraisal Report 
(SAR) 

A document required to be produced as part of the SA process to describe and appraise the likely significant effects on 
sustainability of implementing the Plan, which meets the requirements for the Environmental Report under the SEA 
Directive.  The SEA Regulations requires each LPA to prepare a report of the findings of the SA of the LDP. 

Timetable Sets out the dates by which key stages and processes of LDP preparation are expected to be completed.  These are 
definitive for stages up to the deposit of the LDP and indicative for the remaining stages after. 

Well-being of the 
Future Generations 
(Wales) Act (2015) 

The Well-being of Future Generations (Wales) Act 2015 is legislation that requires public bodies, such as local 
authorities, to put long term sustainability at the forefront of their thinking to make a difference to lives of people in 
Wales. Local authorities must work towards the seven well-being goals and enact the five ways of working set out in the 
Act.  

Workshop Where members of the public have the opportunity to engage in group debates and practical exercises with written or 
drawn ‘output’.  

 



Ja
nu

ar
y 

20
20
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Blaenau Gwent County Borough Council
Municipal Offices, Civic Centre
Ebbw Vale, NP23 6XB

Tel: 01495 354740
Email: planningpolicy@blaenau-gwent.gov.uk
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